BORROW, TYPE B

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 11/20/09
PAGE 001 -1
TABULATION OF BIDS
FINAL
CONTRACT TITLE : BRIDGE 3-462 ON BEARHOLE ROAD OVER BEARHOLE DITCH
CALL ORDER : 001 CONTRACT ID : 27-076-04.01 COUNTIES : SUSSEX
LETTING DATE : 10/13/09 DISTRICT : S2
STATE/FEDERAL AID NO: EBHOS-S390(1) CONTRACT TIME : 115 CALENDAR DAYS
CONTRACT DESCRIPTION : RURAL (UNDER 5,000 POPULATION) PROJECT (S) : EBHOS-S390(1)
BRIDGE 3-462 ON BEARHOLE ROAD OVER BEARHOLE DITCH
SET-ASIDE
VENDOR RANKING : Contract was awarded on 11/20/09 to vendor MUMFORD & MILLER CONCRETE INC
TOTAL % OVER % OVER
RANK VENDOR NAME BID LOW BID EST
0 ENGINEER'S ESTIMATE $ 541,942.19 121.6886% 100.0000%
1 MUMFORD & MILLER CONCRETE INC, 1005 INDUSTRIAL DRIVE, MIDDLETOWN, DE, 19709 S 445,351.50 100.0000% 82.1769%
2 GEORGE & LYNCH, INC., 150 LAFFERTY LANE, DOVER, DE, 19901 S 489,782.05 109.9765% 90.3753%
3 KUHN CONST CO, P O BOX 1419, HOCKESSIN, DE, 19707 $ 499,354.50 112.1259% 92.1417%
4 JJID INC, 100 JULIAN LANE, BEAR, DE, 19701 $ 507,451.70 113.9441% 93.6358%
5 DAVID A BRAMBLE INC, P O BOX 419, CHESTERTOWN, MD, 21620 S 630,635.00 141.6039% 116.3657%
6 A-DEL CONSTRUCTION CO INC, 10 ADEL DRIVE, NEWARK, DE, 19702-1331 S 640,810.50 143.8887% 118.2433%
I ( 0 ) I ( 1) I ( 2 )
|ENGINEER'S ESTIMATE |MUMFORD & MILLER CONCRETE IN |GEORGE & LYNCH INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
—————————————————————————————————————————— B e s Attt
SECTION 0001 FIXED QUANTITY ITEMS
| | |
0010 202000 380.000 CY | 20.28506 7708.32| 12.00000 4560.00 | 16.70000 6346.00
EXCAVATION AND EMBANKMENT | | |
0020 602011 95.000 CY | 607.58883 57720.94| 240.00000 22800.00] 272.00000 25840.00
PORTLAND CEMENT CONCRETE MASONRY, | | |
SUBSTRUCTURE, CLASS A | | |
0030 602015 35.000 cCY | 611.57508 21405.13] 620.00000 21700.00] 900.00000 31500.00
PORTLAND CEMENT CONCRETE MASONRY, | | |
ABUTMENT ABOVE FOOTING, CLASS A | | |
0040 604000 8180.000 LB | 1.62795 13316.63| 1.00000 8180.00| 1.20000 9816.00
BAR REINFORCEMENT, EPOXY COATED | | |
SECTION TOTALS | S 100,151.02] S 57,240.00] $ 73,502.00
—————————————————————————————————————————— B et
SECTION 0002 BRIDGE 3-462
| | |
0050 201000 LUMP | 5000.00000 5000.00] 2800.00000 2800.00] 7500.00000 7500.00
CLEARING AND GRUBBING | | |
0060 207000 400.000 cCYy | 31.22551 12490.20] 15.00000 6000.00] 26.70000 10680.00
EXCAVATION AND BACKFILL FOR STRUCTURES | | |
0070 209002 45.000 cCY | 34.62468 1558.11| 19.00000 855.00| 25.50000 1147.50
| | |



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 11/20/09
PAGE 001 -2
TABULATION OF BIDS
FINAL
CONTRACT TITLE : BRIDGE 3-462 ON BEARHOLE ROAD OVER BEARHOLE DITCH
CALL ORDER : 001 CONTRACT ID : 27-076-04.01 COUNTIES : SUSSEX
LETTING DATE : 10/13/09 DISTRICT : 82
SET-ASIDE
| ( 0 ) I ( 1 ) | ( 2 )
|ENGINEER'S ESTIMATE [MUMFORD & MILLER CONCRETE IN |GEORGE & LYNCH INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e et
0080 209006 45.000 CY | 25.66292 1154.83] 16.00000 720.00 | 21.50000 967.50
BORROW, TYPE F | | |
0090 210000 450.000 CYy | 11.24393 5059.77] 10.00000 4500.00] 15.00000 6750.00
FURNISHING BORROW TYPE "C" FOR PIPE, | | |
UTILITY TRENCH, AND STRUCTURE BACKFILL | |
0100 211000 LUMP | 15000.00000 15000.00| 16200.00000 16200.00| 11000.00000 11000.00
REMOVAL OF STRUCTURES AND OBSTRUCTIONS | | |
0110 251501 835.000 LF | 2.57555 2150.58] 1.40000 1169.00] 2.05000 1711.75
SILT FENCE | | |
0120 265500 LUMP | 20000.00000 20000.00] 26500.00000 26500.00] 58000.00000 58000.00
STREAM DIVERSION | | |
0130 302007 260.000 cCY | 60.89938 15833.84 | 46.50000 12090.00| 48.20000 12532.00
GRADED AGGREGATE BASE COURSE, TYPE B | |
0140 302500 135.000 TON | 38.30784 5171.56] 35.00000 4725.00] 33.00000 4455.00
DELAWARE NO. 3 STONE | | |
0150 401644 120.000 TON | 117.41919 14090.30| 110.00000 13200.00| 77.95000 9354.00
SUPERPAVE, TYPE C HOT-MIX, 115 | | |
GYRATIONS, PG 64-22 (CARBONATE STONE) | |
0160 401647 220.000 TON | 103.91981 22862 .36 84.00000 18480.00| 68.35000 15037.00
SUPERPAVE, TYPE B HOT-MIX, 115 | | |
GYRATIONS, PG 64-22 | | |
0170 602506 LUMP | 57000.00000 57000.00| 44000.00000 44000.00| 36150.00000 36150.00
PRECAST CONCRETE CULVERT | | |
0180 608000 110.000 TON | 39.60360 4356.40]| 35.00000 3850.00] 39.00000 4290.00
COARSE AGGREGATE FOR FOUNDATION | | |
STABILIZATION AND SUBFOUNDATION BACKFILL | | |
0190 612001 50.000 LF | 37.95000 1897.50] 47.00000 2350.00] 31.70000 1585.00
REINFORCED CONCRETE PIPE, 12", CLASS II | | |
0200 618041 900.000 LF | 49.02000 44118.00| 51.00000 45900.00| 56.00000 50400.00
FURNISH CAST-IN-PLACE CONCRETE PILES, | | |
14" | | |
0210 618046 70.000 LF | 86.70000 6069.00| 51.00000 3570.00] 70.00000 4900.00
FURNISH STEEL SHELL TEST PILES, 14" | | |
0220 619021 900.000 LF | 12.43000 11187.00| 24.00000 21600.00] 10.30000 9270.00
INSTALL CAST-IN-PLACE CONCRETE PILES, | | |
14" | | |
0230 619025 70.000 LF | 62.78000 4394.60]| 61.00000 4270.00] 72.30000 5061.00
| | |

INSTALL STEEL SHELL TEST PILES, 14"



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 11/20/09
PAGE 001 -3
TABULATION OF BIDS
FINAL
CONTRACT TITLE : BRIDGE 3-462 ON BEARHOLE ROAD OVER BEARHOLE DITCH
CALL ORDER : 001 CONTRACT 1ID 27-076-04.01 COUNTIES : SUSSEX
LETTING DATE : 10/13/09 DISTRICT
SET-ASIDE
| ( 0 ) I ( 1 | ( 2 )
|ENGINEER'S ESTIMATE [MUMFORD & MILLER CONCRETE IN |GEORGE & LYNCH INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e et
0240 619519 4.000 EACH | 2500.00000 10000.00| 2200.00000 8800.00] 1745.00000 6980.00
DYNAMIC PILE TESTING BY CONTRACTOR | | |
0250 712020 5.000 TON | 54.71809 273.59] 43.00000 215.00] 132.00000 660.00
RIPRAP, R-4 | | |
0260 712021 465.000 TON | 55.92400 26004.66| 44.00000 20460.00] 30.00000 13950.00
RIPRAP, R-5 | | |
0270 712531 70.000 CY | 43.44458 3041.12] 26.00000 1820.00] 35.00000 2450.00
CHANNEL BED FILL | | |
0280 713003 500.000 SY | 3.18469 1592.35] 2.50000 1250.00] 3.85000 1925.00
GEOTEXTILES, RIPRAP | | |
0290 720562 360.000 LF | 120.00000 43200.00| 84.25000 30330.00] 113.35000 40806.00
STEEL BACKED TIMBER GUARDRAIL, TIMBER | | |
POST | | |
0300 726500 4.000 EACH | 4300.00000 17200.00| 3700.00000 14800.00| 2080.00000 8320.00
TIMBER GUARDRAIL END TAPER, TIMBER POST | |
0310 732002 1950.000 SY | 6.75291 13168.17| 6.00000 11700.00| 7.05000 13747.50
TOPSOIL, 6" DEPTH | | |
0320 732508 65.000 TON | 31.71935 2061.76| 27.00000 1755.00] 43.90000 2853.50
TOPSOIL, MODIFIED | | |
0330 734013 1950.000 SY | 0.57777 1126.65] 0.60000 1170.00] 0.55000 1072.50
PERMANENT GRASS SEEDING, DRY GROUND | | |
0340 734015 250.000 SY | 1.01893 254.73] 2.00000 500.00] 3.15000 787.50
PERMANENT GRASS SEEDING, WET GROUND | | |
0350 735533 250.000 SY | 3.75235 938.09] 2.00000 500.00] 3.65000 912.50
SOIL RETENTION BLANKET MULCH, TYPE 3 | | |
0360 735534 1950.000 SY | 1.30294 2540.73| 0.75000 1462.50] 2.10000 4095.00
SOIL RETENTION BLANKET MULCH, TYPE 4 | | |
0370 743514 14.000 EADY | 66.60328 932.45] 60.00000 840.00] 95.00000 1330.00
FURNISH AND MAINTAIN MESSAGE BOARD | | |
0380 762001 48.000 LF | 5.65021 271.21 10.00000 480.00] 5.10000 244 .80
SAW CUTTING, HOT MIX | | |
0390 763000 LUMP | 27666.61000 27666.61] 14600.00000 14600.00| 30000.00000 30000.00
INITIAL EXPENSE | |
0400 763500 LUMP | 15000.00000 15000.00| 5350.00000 5350.00] 8235.00000 8235.00
MAINTENANCE OF TRAFFIC | | |
0410 763501 LUMP | 7500.00000 7500.00] 4725.00000 4725.00] 7100.00000 7100.00
CONSTRUCTION ENGINEERING | | |
291 720564 37.500 LF | 150.00000 5625.00] 490.00000 18375.00| 312.00000 11700.00
| | |

TIMBER BRIDGE RAIL



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 11/20/09
PAGE : 001 -4
TABULATION OF BIDS

FINAL

CONTRACT TITLE BRIDGE 3-462 ON BEARHOLE ROAD OVER BEARHOLE DITCH

CALL ORDER : 001 CONTRACT ID : 27-076-04.01 COUNTIES : SUSSEX
LETTING DATE : 10/13/09 DISTRICT : S2
SET-ASIDE
0 ) [ ( 1 ) [ ( 2 )

(
ENGINEER'S ESTIMATE |[MUMFORD & MILLER CONCRETE IN |GEORGE & LYNCH INC

LINE NO / ITEM CODE / ALT | |

|
|
|
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT | UNIT PRICE AMOUNT
777777777777777777777777777777777777777777 s
292 725502 4.000 EACH | 3500.00000 14000.00]| 4050.00000 16200.00]| 2080.00000 8320.00
TIMBER GUARDRAIL TO BRIDGE RAIL | | |
TRANSITION | | |
SECTION TOTALS | $ 441,791.17] $ 388,111.50] $ 416,280.05
777777777777777777777777777777777777777777 s S e
CONTRACT TOTALS | $ 541,942.19| $ 445,351.50]| $ 489,782.05
DBE GOALS | 15 % 15 % | 15 %




SUPERPAVE, TYPE C HOT-MIX, 115

DELAWARE DEPARTMENT OF TRANSPORTATION DATE 11/20/09
PAGE 001 -5
TABULATION OF BIDS
FINAL
CONTRACT TITLE : BRIDGE 3-462 ON BEARHOLE ROAD OVER BEARHOLE DITCH
CALL ORDER : 001 CONTRACT 1ID 27-076-04.01 COUNTIES : SUSSEX
LETTING DATE : 10/13/09 DISTRICT S2
SET-ASIDE
| ( 3 ) I ( 4 | ( 5 )
|KUHN CONST CO |JJID INC |DAVID A BRAMBLE INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e et
SECTION 0001 FIXED QUANTITY ITEMS
| | |
0010 202000 380.000 cCY | 14.00000 5320.00] 14.98000 5692.40] 30.00000 11400.00
EXCAVATION AND EMBANKMENT | | |
0020 602011 95.000 CY | 442.00000 41990.00| 282.35000 26823.25] 575.00000 54625.00
PORTLAND CEMENT CONCRETE MASONRY, | | |
SUBSTRUCTURE, CLASS A | | |
0030 602015 35.000 CYy | 980.00000 34300.00] 763.01000 26705.35] 1060.00000 37100.00
PORTLAND CEMENT CONCRETE MASONRY, | | |
ABUTMENT ABOVE FOOTING, CLASS A | | |
0040 604000 8180.000 LB | 1.50000 12270.00| 1.12000 9161.60] 1.50000 12270.00
BAR REINFORCEMENT, EPOXY COATED | | |
SECTION TOTALS | S 93,880.00| S 68,382.60] S 115,395.00
—————————————————————————————————————————— e et
SECTION 0002 BRIDGE 3-462
| | |
0050 201000 LUMP | 4000.00000 4000.00] 2391.05000 2391.05] 2500.00000 2500.00
CLEARING AND GRUBBING | | |
0060 207000 400.000 CYy | 15.00000 6000.00] 18.41000 7364.00] 55.00000 22000.00
EXCAVATION AND BACKFILL FOR STRUCTURES | | |
0070 209002 45.000 CY | 17.00000 765.00 | 14.98000 674.10] 30.00000 1350.00
BORROW, TYPE B | |
0080 209006 45.000 CY | 12.00000 540.00] 15.80000 711.00| 5.00000 225.00
BORROW, TYPE F | | |
0090 210000 450.000 CYy | 15.00000 6750.00] 14.24000 6408.00] 5.00000 2250.00
FURNISHING BORROW TYPE "C" FOR PIPE, | | |
UTILITY TRENCH, AND STRUCTURE BACKFILL | |
0100 211000 LUMP | 3000.00000 3000.00] 29150.00000 29150.00] 39300.00000 39300.00
REMOVAL OF STRUCTURES AND OBSTRUCTIONS | | |
0110 251501 835.000 LF | 2.00000 1670.00] 2.15000 1795.25] 2.00000 1670.00
SILT FENCE | | |
0120 265500 LUMP | 20000.00000 20000.00] 14000.00000 14000.00| 52500.00000 52500.00
STREAM DIVERSION | | |
0130 302007 260.000 cCY | 40.00000 10400.00| 65.73000 17089.80| 54.00000 14040.00
GRADED AGGREGATE BASE COURSE, TYPE B | |
0140 302500 135.000 TON | 50.00000 6750.00] 42.01000 5671.35] 85.00000 11475.00
DELAWARE NO. 3 STONE | | |
0150 401644 120.000 TON | 98.00000 11760.00| 83.41000 10009.20| 84.00000 10080.00
| | |
| | |

GYRATIONS, PG 64-22 (CARBONATE STONE)



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 11/20/09
PAGE 001 -6
TABULATION OF BIDS
FINAL
CONTRACT TITLE : BRIDGE 3-462 ON BEARHOLE ROAD OVER BEARHOLE DITCH
CALL ORDER : 001 CONTRACT ID : 27-076-04.01 COUNTIES : SUSSEX
LETTING DATE : 10/13/09 DISTRICT : 82
SET-ASIDE
I ( 3 ) I ( 4 ) | ( 5 )
|KUHN CONST CO |JJID INC |DAVID A BRAMBLE INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e et
0160 401647 220.000 TON | 85.00000 18700.00| 84.88000 18673.60| 80.00000 17600.00
SUPERPAVE, TYPE B HOT-MIX, 115 | | |
GYRATIONS, PG 64-22 | | |
0170 602506 LUMP | 39000.00000 39000.00] 42900.00000 42900.00| 48000.00000 48000.00
PRECAST CONCRETE CULVERT | | |
0180 608000 110.000 TON | 37.00000 4070.00] 37.22000 4094.20] 30.00000 3300.00
COARSE AGGREGATE FOR FOUNDATION | | |
STABILIZATION AND SUBFOUNDATION BACKFILL | | |
0190 612001 50.000 LF | 56.00000 2800.00] 48.54000 2427.00] 80.00000 4000.00
REINFORCED CONCRETE PIPE, 12", CLASS II | | |
0200 618041 900.000 LF | 65.00000 58500.00| 65.15000 58635.00| 40.00000 36000.00
FURNISH CAST-IN-PLACE CONCRETE PILES, | | |
14" | | |
0210 618046 70.000 LF | 65.00000 4550.00] 68.40000 4788.00| 60.00000 4200.00
FURNISH STEEL SHELL TEST PILES, 14" | | |
0220 619021 900.000 LF | 20.00000 18000.00| 47.76000 42984.00| 41.00000 36900.00
INSTALL CAST-IN-PLACE CONCRETE PILES, | | |
14" | | |
0230 619025 70.000 LF | 40.00000 2800.00] 78.41000 5488.70] 160.00000 11200.00
INSTALL STEEL SHELL TEST PILES, 14" | | |
0240 619519 4.000 EACH | 2400.00000 9600.00] 1575.00000 6300.00] 2000.00000 8000.00
DYNAMIC PILE TESTING BY CONTRACTOR | | |
0250 712020 5.000 TON | 51.00000 255.00] 83.62000 418.10] 100.00000 500.00
RIPRAP, R-4 | | |
0260 712021 465.000 TON | 42.00000 19530.00| 42.52000 19771.80| 50.00000 23250.00
RIPRAP, R-5 | | |
0270 712531 70.000 CY | 48.00000 3360.00] 54.96000 3847.20] 80.00000 5600.00
CHANNEL BED FILL | | |
0280 713003 500.000 SY | 2.00000 1000.00] 2.46000 1230.00] 2.00000 1000.00
GEOTEXTILES, RIPRAP | | |
0290 720562 360.000 LF | 107.00000 38520.00] 114.45000 41202.00| 120.00000 43200.00
STEEL BACKED TIMBER GUARDRAIL, TIMBER | | |
POST | | |
0300 726500 4.000 EACH | 3100.00000 12400.00| 2100.00000 8400.00] 2200.00000 8800.00
TIMBER GUARDRAIL END TAPER, TIMBER POST | |
0310 732002 1950.000 SY | 3.50000 6825.00] 4.35000 8482.50] 5.00000 9750.00
TOPSOIL, 6" DEPTH | | |
0320 732508 65.000 TON | 18.00000 1170.00] 32.15000 2089.75] 30.00000 1950.00
| | |

TOPSOIL, MODIFIED



DELAWARE DEPARTMENT OF TRANSPORTATION DATE 11/20/09
PAGE 001 -7
TABULATION OF BIDS
FINAL
CONTRACT TITLE BRIDGE 3-462 ON BEARHOLE ROAD OVER BEARHOLE DITCH
CALL ORDER 001 CONTRACT 1ID 27-076-04.01 COUNTIES SUSSEX
LETTING DATE 10/13/09 DISTRICT S2
SET-ASIDE
| ( 3 ) I ( 4 ) | ( 5 )
|KUHN CONST CO |JJID INC |DAVID A BRAMBLE INC
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e et
0330 734013 1950.000 SY | 0.75000 1462.50] 1.13000 2203.50] 0.30000 585.00
PERMANENT GRASS SEEDING, DRY GROUND | | |
0340 734015 250.000 SY | 2.30000 575.00] 0.79000 197.50] 1.00000 250.00
PERMANENT GRASS SEEDING, WET GROUND | | |
0350 735533 250.000 SY | 3.45000 862.50] 2.15000 537.50] 2.00000 500.00
SOIL RETENTION BLANKET MULCH, TYPE 3 | | |
0360 735534 1950.000 SY | 1.75000 3412.50] 2.15000 4192.50] 1.00000 1950.00
SOIL RETENTION BLANKET MULCH, TYPE 4 | | |
0370 743514 14.000 EADY | 85.00000 1190.00] 84.00000 1176.00] 100.00000 1400.00
FURNISH AND MAINTAIN MESSAGE BOARD | | |
0380 762001 48.000 LF | 5.00000 240.00] 10.50000 504.00] 5.00000 240.00
SAW CUTTING, HOT MIX | | |
0390 763000 LUMP | 27000.00000 27000.00] 25000.00000 25000.00] 25000.00000 25000.00
INITIAL EXPENSE | |
0400 763500 LUMP | 7230.00000 7230.00] 12800.00000 12800.00| 13500.00000 13500.00
MAINTENANCE OF TRAFFIC | | |
0410 763501 LUMP | 7125.00000 7125.00] 5250.00000 5250.00] 30000.00000 30000.00
CONSTRUCTION ENGINEERING | | |
291 720564 37.500 LF | 604.00000 22650.00] 315.00000 11812.50| 330.00000 12375.00
TIMBER BRIDGE RAIL | | |
292 725502 4.000 EACH | 5253.00000 21012.00] 2100.00000 8400.00] 2200.00000 8800.00
TIMBER GUARDRAIL TO BRIDGE RAIL | | |
TRANSITION | | |
SECTION TOTALS | S 405,474.50] S 439,069.10] S 515,240.00
—————————————————————————————————————————— e e
CONTRACT TOTALS | S 499,354.50] S 507,451.70] S 630,635.00
DBE GOALS | 15 % 15 S 15 %




DELAWARE DEPARTMENT OF TRANSPORTATION

TABULATION OF BIDS

FINAL

CONTRACT TITLE : BRIDGE 3-462 ON BEARHOLE ROAD OVER BEARHOLE DITCH
CONTRACT 1ID

CALL ORDER : 001

27-076-04.01

DATE : 11/20/09
PAGE : 001 -8

COUNTIES : SUSSEX

SUPERPAVE, TYPE C HOT-MIX, 115

LETTING DATE : 10/13/09 DISTRICT
SET-ASIDE
I ( 6 ) I ( ) I ( )
|A-DEL CONSTRUCTION CO INC | |
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e et
SECTION 0001 FIXED QUANTITY ITEMS
| | |
0010 202000 380.000 cCY | 35.75000 13585.00| |
EXCAVATION AND EMBANKMENT | | |
0020 602011 95.000 CY | 555.00000 52725.00| |
PORTLAND CEMENT CONCRETE MASONRY, | | |
SUBSTRUCTURE, CLASS A | | |
0030 602015 35.000 CYy | 1605.00000 56175.00| |
PORTLAND CEMENT CONCRETE MASONRY, | | |
ABUTMENT ABOVE FOOTING, CLASS A | | |
0040 604000 8180.000 LB | 1.30000 10634.00| |
BAR REINFORCEMENT, EPOXY COATED | | |
SECTION TOTALS | $ 133,119.00] $ | $
—————————————————————————————————————————— e et
SECTION 0002 BRIDGE 3-462
| | |
0050 201000 LUMP | 4500.00000 4500.00] |
CLEARING AND GRUBBING | | |
0060 207000 400.000 CYy | 38.50000 15400.00| |
EXCAVATION AND BACKFILL FOR STRUCTURES | | |
0070 209002 45.000 CY | 32.75000 1473.75] |
BORROW, TYPE B | |
0080 209006 45.000 CY | 26.50000 1192.50] |
BORROW, TYPE F | | |
0090 210000 450.000 CYy | 18.05000 8122.50] |
FURNISHING BORROW TYPE "C" FOR PIPE, | | |
UTILITY TRENCH, AND STRUCTURE BACKFILL | |
0100 211000 LUMP | 21500.00000 21500.00] |
REMOVAL OF STRUCTURES AND OBSTRUCTIONS | | |
0110 251501 835.000 LF | 2.00000 1670.00] |
SILT FENCE | | |
0120 265500 LUMP | 37000.00000 37000.00] |
STREAM DIVERSION | | |
0130 302007 260.000 cCY | 75.50000 19630.00| |
GRADED AGGREGATE BASE COURSE, TYPE B | |
0140 302500 135.000 TON | 55.00000 7425.00| |
DELAWARE NO. 3 STONE | | |
0150 401644 120.000 TON | 102.50000 12300.00| |
| | |
| | |

GYRATIONS, PG 64-22 (CARBONATE STONE)



DELAWARE DEPARTMENT OF TRANSPORTATION DATE : 11/20/09
PAGE : 001 -9
TABULATION OF BIDS

FINAL
CONTRACT TITLE : BRIDGE 3-462 ON BEARHOLE ROAD OVER BEARHOLE DITCH
CALL ORDER : 001 CONTRACT ID : 27-076-04.01 COUNTIES : SUSSEX
LETTING DATE : 10/13/09 DISTRICT : S2
SET-ASIDE
( )

«( 6 ) I( )
A-DEL CONSTRUCTION CO INC |
|

LINE NO / ITEM CODE / ALT

| |
| |
| |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e et
0160 401647 220.000 TON | 81.50000 17930.00]| |
SUPERPAVE, TYPE B HOT-MIX, 115 | | |
GYRATIONS, PG 64-22 | | |
0170 602506 LUMP | 51000.00000 51000.00| |
PRECAST CONCRETE CULVERT | | |
0180 608000 110.000 TON | 55.00000 6050.00 | |
COARSE AGGREGATE FOR FOUNDATION | | |
STABILIZATION AND SUBFOUNDATION BACKFILL | | |
0190 612001 50.000 LF | 48.00000 2400.00 | |
REINFORCED CONCRETE PIPE, 12", CLASS II | | |
0200 618041 900.000 LF | 80.00000 72000.00 | |
FURNISH CAST-IN-PLACE CONCRETE PILES, | | |
14" | | |
0210 618046 70.000 LF | 80.00000 5600.00 | |
FURNISH STEEL SHELL TEST PILES, 14" | | |
0220 619021 900.000 LF | 27.00000 24300.00] |
INSTALL CAST-IN-PLACE CONCRETE PILES, | | |
14" | | |
0230 619025 70.000 LF | 100.00000 7000.00 | |
INSTALL STEEL SHELL TEST PILES, 14" | | |
0240 619519 4.000 EACH | 2200.00000 8800.00 | |
DYNAMIC PILE TESTING BY CONTRACTOR | | |
0250 712020 5.000 TON | 132.75000 663.75] |
RIPRAP, R-4 | | |
0260 712021 465.000 TON | 55.00000 25575.00| |
RIPRAP, R-5 | | |
0270 712531 70.000 CY | 62.00000 4340.00| |
CHANNEL BED FILL | | |
0280 713003 500.000 SY | 3.50000 1750.00| |
GEOTEXTILES, RIPRAP | | |
0290 720562 360.000 LF | 100.00000 36000.00] |
STEEL BACKED TIMBER GUARDRAIL, TIMBER | | |
POST | | |
0300 726500 4.000 EACH | 3000.00000 12000.00| |
TIMBER GUARDRAIL END TAPER, TIMBER POST | |
0310 732002 1950.000 SY | 7.50000 14625.00 | |
TOPSOIL, 6" DEPTH | | |
0320 732508 65.000 TON | 30.00000 1950.00| |
| | |

TOPSOIL, MODIFIED
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TABULATION OF BIDS
FINAL
CONTRACT TITLE BRIDGE 3-462 ON BEARHOLE ROAD OVER BEARHOLE DITCH
CALL ORDER 001 CONTRACT 1ID 27-076-04.01 COUNTIES SUSSEX
LETTING DATE 10/13/09 DISTRICT S2
SET-ASIDE
I ( 6 ) I ( ) | ( )
|A-DEL CONSTRUCTION CO INC | |
LINE NO / ITEM CODE / ALT | | |
ITEM DESCRIPTION QUANTITY | UNIT PRICE AMOUNT| UNIT PRICE AMOUNT| UNIT PRICE AMOUNT
—————————————————————————————————————————— e et
0330 734013 1950.000 SY | 0.60000 1170.00] |
PERMANENT GRASS SEEDING, DRY GROUND | | |
0340 734015 250.000 SY | 2.00000 500.00] |
PERMANENT GRASS SEEDING, WET GROUND | | |
0350 735533 250.000 SY | 2.00000 500.00] |
SOIL RETENTION BLANKET MULCH, TYPE 3 | | |
0360 735534 1950.000 SY | 1.85000 3607.50] |
SOIL RETENTION BLANKET MULCH, TYPE 4 | | |
0370 743514 14.000 EADY | 60.00000 840.00] |
FURNISH AND MAINTAIN MESSAGE BOARD | | |
0380 762001 48.000 LF | 8.00000 384.00] |
SAW CUTTING, HOT MIX | | |
0390 763000 LUMP | 20000.00000 20000.00] |
INITIAL EXPENSE | |
0400 763500 LUMP | 13750.00000 13750.00| |
MAINTENANCE OF TRAFFIC | | |
0410 763501 LUMP | 20555.00000 20555.00] |
CONSTRUCTION ENGINEERING | | |
291 720564 37.500 LF | 325.00000 12187.50| |
TIMBER BRIDGE RAIL | | |
292 725502 4.000 EACH | 3000.00000 12000.00| |
TIMBER GUARDRAIL TO BRIDGE RAIL | | |
TRANSITION | | |
SECTION TOTALS | $ 507,691.50] $ | $
—————————————————————————————————————————— e e
CONTRACT TOTALS | S 640,810.50] S 0.00] $

DBE GOALS
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